PROJECTS FOR THE SUMMER FIELD SEASON 2010
MIDDLE FORK PAYETTE RIVER AND SILVER CREEK

PROJECT NAME START | END TYPE OF WORK ROADS AFFECTED REMARKS
DATE DATE
Project 1: 698 & 671 May1l | Nov1l Road resurfacing and 678, 671, 671E Intermittent delays up to 4 hours
Road Resurfacing culvert replacements
Project 2: Frontier Junl Nov 1 Road reconstruction, 621 and spurs, 670 and Intermittent delays up to 4 hours
Vegetation Management aggregate surfacing and spurs
road side brushing
Project 3: Peacemaker Junl Nov 1 Road reconstruction, 621 and spurs, 670 and Intermittent delays up to 4 hours
Vegetation Management aggregate surfacing and spurs, 600 and spurs,
road side brushing 603
Project 4: Silver Creek May 15 | Nov 15 | Campground Silver Creek Campground open partially until August
Campground reconstruction Campground 15, then closed for the year after
August 15
Project 5: Hardscrabble Aprl May 27 | Bridge rehabilitation 698 and all roads north
Bridge of bridge
Project 6: Silver Creek May 3 | Jun25 | Bridge rehabilitation 671
Bridge #1
Project 7a: Silver Creek Approx | Approx | Bridge replacement 671E Road will remain open, temporary
Bridge #2 Jun28 | Jul 16 detour will be available around the
bridge
Project 7b: Silver Creek Approx | Approx | Bridge replacement 671E Road will remain open, temporary
Bridge #3 Jul 19 Jul 30 detour will be available around the

bridge
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